

Date	Task	Time Involved	Team Member Responsible (Student Initials)	Place
December 4, 2024	Brainstorm website design.	1:00:00	MW,ED,SG,TF,PH	School
December 10, 2024	Create website codebase.	2:00:00	ED	Home
December 11, 2024	Tidy code.	0:30:00	ED	School
December 17, 2024	Mock up design in Figma.	1:00:00	PH	Home
February 5, 2025	Come up with a name, start work on website.	1:00:00	ED,TF,MW	School
February 26, 2025	Work on writing prose.	1:00:00	MW,ED,SG,TF,PH	School
February 26, 2025	Vendor the Cloudinary React & HTML SDKs to be Deno & Preact compatible	3:00:00	ED	Home
February 27, 2025	Minor UI tweaks	0:15:00	ED	School
March 8, 2025	Work on UI	0:30:00	ED	Home
March 12, 2025	Write basically all of the UI	3:00:00	ED	Home
March 13, 2025	Fix cross-browser CSS incompatibilities	0:30:00	ED	School
March 16, 2025	Write menu	2:00:00	MW	Home
March 16, 2025	Finish coding menu	1:00:00	ED	Home
March 17, 2025	Set up AI chatbot and gather images	1:30:00	MW	Home
March 17, 2025	Minor CSS tweaks	0:15:00	ED	Home
March 18, 2025	Finish Menu, start on all of the other pages.	0:30:00	ED	Home
March 18, 2025	Add AI chatbot.	3:30:00	ED	Home
March 19, 2025	Finish chatbot, lots of fixes.	2:30:00	ED	Home
March 19, 2025	Timeline and stuff	2:00:00	ED	Home
March 20, 2025	Gather more images	1:00:00	MW	Home
March 20, 2025	Finish literally everything else.	2:00:00	ED	Home